Language Analysis Plan Revised (1-13-05)

[image: image1.emf]ID Task Name Start Finish Duration

Jan 2005 Feb 2005 Mar 2005

9/1 16/1 23/1 30/1 6/2 13/2 20/227/2 6/3 13/3

1 1d 1/10/2005 1/10/2005

UPC -Identify constructs and factors from spec 1.1.1

2 1d 1/11/2005 1/11/2005

SHMEM – Identify constructs and factors for QsNet shmem

3 1d 1/12/2005 1/12/2005

MPI – Identify constructs and factors for version 1.1

4 2d 1/14/2005 1/13/2005

GPSHMEM – Identify constructs and factors for GPSHMEM

5 1d 1/18/2005 1/18/2005

UPC – Determine applicability of factors to specific implementation

6 5d 1/24/2005 1/18/2005

Berkeley UPC

7 5d 1/31/2005 1/25/2005

Michigan UPC

8 5d 2/7/2005 2/1/2005

Intrepid GCC UPC

5d 2/14/2005 2/8/2005

HP UPC

11 14d 2/4/2005 1/18/2005

Measurement strategies – Literature search

16 10d 3/18/2005 3/7/2005

Factor experiments

15

14

13

12 5d 2/11/2005 2/7/2005

Measurement strategies – Preliminary report

5d 2/18/2005 2/14/2005

Measurement strategies – Final report

10

9

14d 2/4/2005 1/18/2005

TAU-GPSHMEM

5d 2/25/2005 2/21/2005

Factor experiment design

5d 3/4/2005 2/28/2005

SPRING BREAK


Proposal defense – End of March?
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